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Following are minutes of the meeting held at the CEO construction
trailers on 8/9/85 at 9:30 a.m.

1. Construction Progress

a. T-2 jumper installed.

b. Excavation between manhole 2-AA 6 2-EE and manhole 2-BB &
2-CC continues.

c. 42* dia. VCP has been installed and cleaning up is being
done between manhole 1-EE & 2-AA.

d. Lateral L-45 pipe has been installed and encasement forms
are being installed.

e. Encasement poured between manhole 1-EE t 1-JJ.

f. 42* VCP tested between manhole 1-EE & 2-AA. There were 3
leakers out of 18 joints. 4 joints had evidence of bubbling
due to exotherm and this material will be ground out of the
joint.

g. Lateral L-3S was retested. Cracks are present in 2 pieces
of VCP, in and adjacent to the bell.

h. Test on manhole 1-GG. Some leaks in the windows were
present and have been patched.
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i. Poured nanhole 2-AA and installed stub for lateral to the
north.

j. 24" dia. flurce at manhole 2-AA to be installed as jumper T-l
is being used to divert flow to the east.

k. Additional grinding on cianhcles 1-BB fc 1-CC was done at
encasement to bring manholes into spec.

1. Alberici has cost figure on tunnel crossing between manhole
3-AA fc 3-BB.

m. Alberici has cost estimate on joints to be redone due to
exothermic damage.

n. Manhole 1-AA has first step of furan lining installed.

o. Manhole 1-BB. Asphalt membrane being applied after grinding
of walls wa* accepted.

p. Asphalt membrane. R. Schlereth stated that they were not
having any problem with the high asphalt temperatures. They
are maintaining kettle temperatures of 360°-400°P, with
pouring temperatures at 360°F. They are also not having
any asphalt running and dripping as before.

2. Contaminated Soil

a. Still waiting for state permits to ship stockpiled material.

b._ Petterson to give Nelson quantities of earth to be
landfilled that are stockpiled.

3. Jumpers

a. The 21' dia. VCP for T-3 was ordered with extra fittings for
possible changes.

b. Investigation of undergrounds for this jumper i* held up due
to the presence of the MCB tank in the area. This work
should get started about August 14.

c. A discussion of the type of joint to be used for the jumpers
ensued. Lichtenheld stated that his position has been as
follows:
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1) Use the joint shown on the contract drawings.

2) Permission was given to JSA at their request to use
Tamping Mix instead of the Tufcheia II and at no
additional cost to the project.

- - 3) Use plain bell pipe (no gaskets).

4) Use gasket supplied by Dicky on pipe and remove the
gasket.

5) Joints 314 would require fully packed joints.

4. Dept. 245

a. It has been decided to use a corrugated metal pipe under
the gracks between manhole 3-AA & 3-BB. Petterson to get
with JSA and determine length and get corrugated pipe on
order.

b. JSA indicated that 8 working days are required to install
the corrugated pipe under the tracks.

5. VCP Joints

a. Koester agreed that JSA would flag Monsanto personnel on any
future exothermic reaction causing boiling so that revised
procedures and/or steps could be implemented to prevent this

~~ condition.

6. Miscellaneous

a. It was pointed out that the specs call for sandblasting all
surfaces of VCP where membranes lap onto pipe.

b. A cost estimate on lateral L-85 under the tracks is due by
JSA.

c. Extra work will be required of JSA to meet housekeeping
requirements for the plant inspection on October 1(2.

d. Lichtenheld advised project members that he will be on
vacation from 8/17 through 9/3/85.

The next progress meeting will be held on Thursday, August 15, at
9:30 a.m. at the construction trailers. All Monsanto project
personnel are to meet prior to this meeting at 9:00 a.m.

K.W. Lichtenheld
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